
Contract Status Report

Contract Description Contractor
Actual 
Award

Actual 
Commen

Expected 
Compl

Physical 
Compl

Const 
Manager

Program 
Analyst

Main 
Project

Current 
Price

% 
Sche

% 
Act Ofc

02C0056-NA WWHC,RCH 3 

STRUC(AMES,KENNEDY,OAK 

COVE)

C. R. PITTMAN CONST 07/12/2002 07/22/2002 WAGNER C12/23/2005 DYKES BE026 $10,637,274.20  91 91 NO

02C0062-NA WOA,COUSINS PS COMPLEX 

EXP&FRONT PROT

C. R. PITTMAN CONST 09/16/2002 10/15/2002 BASURTO04/07/2007 DYKES BE029 $20,519,717.09  82 82 NO

03C0001-NA WOA,COUSINS PS,C"CRETE 

CULV,DIS CHNS,FW

AQUATERRA CONTR 10/21/2002 11/16/2002 BASURTO09/15/2005 04/15/2005 DYKES BE029 $12,877,747.12  100 99 NO

03C0022-NA WOA,ALGIERS LK-BELLE 

CHASSE HWY (W)

PHYLWAY CONST 02/14/2003 03/05/2003 LAPEROUS09/30/2005 06/11/2004 DYKES BE029 $3,517,637.65  100 100 NO

04C0001-NA WB,LC,LC P/S TO SEGNETTE 

ST PARK

KOSTMAYER & ASSOC 10/16/2003 11/25/2003 BATTE06/19/2006 DYKES BE027 $9,721,758.00  38 34 NO

04C0012-NA WOA,SECTOR GATE 

COMPLEX

BOH BROS CONST 12/16/2003 03/30/2004 GUILLORY07/22/2006 DYKES BE029 $39,140,429.00  58 40 NO

05C0003-NA EOA,PS #1 TO BELLE CHASSE 

HWY 1ST LIFT

BICKERSTAFF BROS 11/16/2004 12/04/2004 WOLFF08/31/2005 DYKES BE028 $687,796.17  97 95 NO

05C0024-NA DAVIS POND,GABION WEIR 

REPAIR

DEAN EQUIPMENT 01/28/2005 03/03/2005 BATTE09/30/2005 RUSSO ERJ01 $639,250.00  89 87 NO

97C0026-NA DAVIS POND,DIVERSION 

STRUC

MAHARREY-HOUSTON 

CONST

03/10/1997 04/15/1997 BATTE12/15/2005 01/21/2002 RUSSO ERJ01 $13,772,108.04  100 100 NO

97C0086-NA WWHC, ORL VIL TO HWY 45 

1ST ENL

RONALD ADAMS 

CONTR

08/25/1997 10/31/1997 BASURTO01/01/2007 07/27/1999 DYKES BE026 $3,707,539.63  100 100 NO

Page 1 of 1Friday, August 5, 2005 Published by Construction Division


